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M&O CCB AGENDA for
Tuesday, April 10, 2001
ROOM 2114 (ECS Facility) at 1:30 p.m. (EST)

1-800-547-5078

Roll-Call
Deferred CCRs Page 1
Open ECO Report Pages 2 - 10
New CCRs Pages 11 - 24
Deferred & Procurement CCRs Pages 25 - 27

(For Reference Only) Pages
Comments

Meeting Adjourned




WIAEQS_OPS\CDMTS\DBF\CMAF.DBF
Printed: 04/05/01 14:53
M&O Deferred CCRs and Open Action ltems

As of 04/10/01
Action No. CCB Actionee Date Due CCR No.
AC-01-0291 M&OD JOHNSTON, D. 0410401 01-0282

(CCR Title: simple, new ESDT for howsing science software archive packages)
Deferred panding raview and impact by Dave Johnston.

Records printed: 1
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WAEOS_OPS\CDMTS\DBF\CMAF.DBF
Printed: 04/05/01 14:17

M&0 ECO Open Report

As of 04/10/01
Action No. CCB DAAC Actionee Date Due CCR No.
AC-01-0267 M&O LARC ANDREWS, B. 05/30/01 010265

(CCR Title: Authorize the release and installation of a new version of PDS Input Server (POSIS) for the
Inform CM when you have installed PDSIS and PDS_SA Software - LaRC
Last Status: 03/26/01 LOGGED

AC-01-0252 M&O LARC ANDREWS, B. 0573001 01-0255
(CCR Title: Authorize the release and installation of POS Input Server (PDSIS) for the OPS Mode to all
Motify CM via e-mail (ecscm) when you install PDSIS software at LaRC.
Last Status: 03/22/01 LOGGED

AC-01-0281 MAO LARC ANDREWS, B. 05/30/01 01-0256
(CCR Title: Release SGI Qlogic Patch Test Executable for PDS)
Install release SGI Qlogic Patch Test Executable for PDS on 10dig01. E-Mail
ecscm when the patch is installed
Last Status:  03/26/01 LOGGED

AC-01-0207 MEO LARC ANDREWS, B. 04/15/01 01-0218
(CCR Title: Add and Update STK Microcode Baseline)
Inform CM when you have implemented Add and Update STK Microcode Baseline.
Last Status: 03/14/01 LOGGED

AC-010215 MAO LARC ANDREWS, B. 04/30/01 01-0214
{CCR Title: Install DEVision 3.1.8 al the DAACS and update the Baseline)
Inform CM via e-mail (ecsem) when you receive and install DEVision 2.1.8 tar files at
LaRC DAALC.
Last Status: 03/14/01 LOGGED

AC-01-0174 Ma0 LARC ANDREWS, B. 041701 01-0186
(CCR Title: AMASS 5.0 Release for the ECS Project)

Inform CM via e-mail (ecscm) when you retrieve and install AMASS 5.0 at LaRC,
Last Status: 03/07/01 LOGGED

AC-01-0180 M&0O LARC AMDREWS, B. 041701 010185
(CCR Title: Automated Cartridge System Library Software (ACSLS) Version 5.3.2)
Inform CM via e-mail (ecscm) when you retrieve and install ACSLS 5.3.2 at LaRC.
Last Status: 03/07/01 LOGGED

AC-01-0157 M&O LARC ANDREWS, B. 04/30/01 01-0173
(CCR Title: Software Version 58,07 FSR. Delivery to the DAACS)

Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at
LaRC.
Last Status: 03/06/01 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-00-0848 MEO LARC ANDREWS, B. 04/17101 00-0857
(CCR Title: Basaline Tripwire 1.3 for IRIX 6.5)
Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at LARC per PSR
914-TDA-0143.
Last Status.  0B8/24/00 LOGGED

AC-00-0908 MAO LARC ANDREWS, B. 04/17/01 00-0793A
(CCR Title: SGI IRIX 6.5.8 operating system and supporting COTS maintenance upgrade for the ECS pr
Update or verify Console1 and ConsoleZ baseline as attached in CCR 00-0793A during
DAAC's IRIX 6.5 Transition at LARC.
Last Status:  09/11/00 LOGGED

AC-01-0276 M&O LARC ANDREWS, B. 04/11/01 01-0243
(CCR Title: Install Cell Manager 1,6.2 at the DAACS and update the Baseline)
Notify CM via e-mail {ecscm) when tar files for DCE Cell Manager 1.6.2 have been
installed per instructions provided by document 914-TDA-058-REV01 at LaRC.
Last Status: 03/27/01 LOGGED

AC-01-0246 MO SED COLE, R, 04717101 010227
(CCR Title: Add glspg11 1o baseling)
Provide Red-lines to the 920-TDG-004 (floor plan)

Last Status: 03/21/01 LOGGED

AC-01-0286 M&O SED COLE, R. 04/30/01 01-0280
[CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)

Inform CM when you have updated 920-TDL-001-Rev21 (ECS HW Map),
Last Status:  04/04/01 LOGGED

AC-01-0088 M&D GDAC FEMICHEL, L. O7/10/01 01-0112
{CCR Title: ESD119 Spatial Subscription Senver Prototype Extensions)
Matify CM via e-mail (ecscm@eso.hitc.com) when the following task is complete.
After testing the spatial subscription server for iteration 1, 2 and 3. The EcSbDb_TS2
database can be dropped.
Last Status:  02/08/01 LOGGED

AC-88-0552 MED LARC GAVIGAN, G. 0417101 899-1216
(CCR Title: Procure and Upgrade Winframe software at GSFC and LaRC for ¥ 2K compliance)
Notify CM when Winframe Software Version 1.7 has been installed at LARC.
Last Status:  02/16/00 STATUS CHECK This upgrade is on hold until GSFC's
installation is successful.

AC-01-0295 M&OD MEO GAVIGAN, G. 04/30/01 01-0280
{CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)

Inform CM when you have updated B40-TP-004-01 from redline.
Last Status: 04/04/01 LOGGED
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Action No. CcCB DAAC Actionee Date Due CCR Mo.

AC-01-0268 MaO NSID GEHMEYER, M. 04M7/01 01-0265
(CCR Title: Authorize the release and installation of a new version of PDS Input Server (POSIS) for the
Inform CM when you have installed PDSIS and PDS_SA Software - NSIDC.
Last Status: 03/26/01 LOGGED

AC-01-0297 M&O NSID GEHMEYR, M. 04f30¢01 01-0254
(CCR Title: Baseling NSIDC hardware changes for MODIS, PDS)
Inform CM when you have returned the following equipment to EDF.
1) Comm rack # 00002515 2) 2 CD-ROM recorders from nOdis01 00003085 and
00003096 3) 2 Zebra bar code printers from nOdip04 00002135 and 00002136 4) old
n0drg01 and nOdrg02 (00001617 and 00001102),
Last Status: 04/04/01 LOGGED

AC-01-0253 ME&O GDAC GRAY, G. 04/05/01 01-0255
(CCR Title: Authorize the release and installation of PDS Input Server (PDSIS) for the OF'S Mode to all
Notify CM via e-mail (ecscm) when you install PDSIS software at GSFC.
Last Status: 03722101 LOGGED

AC-01-0244 MED GDAC GRAY, R. DE30/01 01-0227
(CCR Tithe: Add g0spg11 to basalina)

Inform CM when you have connected gOspg11 to the GSFC netword,
Last Status:  03/21/01 LOGGED

AC-01-0286 M&aQ GDAC GRAY, R 04/30/01 01-0261
{CCR Title: Procure for GSFC Additional M&D HardwarerSoftware to replace obsolete desktop systems)
Notify CM via e-mail (ecscm) when additional M&Q hardware/software to replace
obsolete desktop systems is received at GSFC.
Last Status;  03/29/01 LOGGED

AC-01-0268 M&O GSFC GRAY, R. 04/08/01 01-0265
{CCR Title: Authorize the release and installation of a new version of PDS Input Sarver (PDSIS) for the
Inform CM when you have installed PDSIS and PDS_SA Software - GSFC.
Last Status:  03/26/01 LOGGED

AC-01-0222 M&O GDAC GRAY, R. 04/17/01 01-0246
{CCR Titla: Update STK D3 Microcode (FIRMWARE, MC))
Inform CM when you have updated STK D3 Microcode.
Last Status:  03/21/01 LOGGED

AC-01-0262 MAO GSFC GRAY, R. 04/15/01 01-0256
{CCR Title: Release SGI Qlogic Patch Test Executable for POS)
Install release SGI Qlogic Patch Test Executable for PDS on gQ0dig01. E-Mail
ecscm when the patch is installed.
Last Status: 03/26/01 LOGGED

AC-01-0202 MED GDAC GRAY, R. 04/M10/01 01-0216
{CCR Title: Install 5G| Patch as Test Executable)

Inform CM when you have implemented SGI patch 3932 on all ECS SGI Orgins that
connect with STK libraries.
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Action No. cCB DAAC Actionee Date Due CCR No.
Last Status: 03/14/01 LOGGED

AC-01-0206 MEO GDAC GRAY, R. 04/17/01 01-0218
(CCOR Trtle: Add and Update STK Microcode Baseling)
Inform CM when you have implemented Add and Update STK Microcode Baseline.
Last Status: 03/14/01 LOGGED

AC-01-0173 M&O GE0AC GRAY, R. 04410401 01-0186
(CCR Title: AMASS 5.0 Release for the ECS Project)
Inform CM via e-mail (ecscm) when you retrieve and install AMASS 5.0 at GSFC.
Last Status: 03070 LOGGED

AC-01-0179 M&O GDAC GRAY R 041701 01-0185
(CCR Title: Automated Cartridge System Library Software (ACSLS) Version 5.3.2)
Inform CM via e-mail (ecscm) when you retrieve and install ACSLS 5.3.2 at GSFC.
Last Status: 03/07/01 LOGGED

AC-01-0158 M&ED GDAC GRAY, R. 0417101 01-0173
(CCR Title: Software Version 58.07 PSR, Delivery to the DAACS)
Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at
GSFC.
Last Status:  03/06/01 LOGGED

AC-01-00359 MED GDAC GRAY, R. 041701 01-0009
{CCR Title: Engineering Technical Directive to turn penfs off)
Inform CM you have implemented Engineering Technical Directive to turn off penfs.
Last Status:  01/23/01 LOGGED

AC-01-0201 MaD GDAC GRAY, R. 04171 01-0215
{CCR Title: Baseline Engineering Technical Directive for AMASS 5.0 Update)
Inform CM when you have implemented Technical Directive for AMASS 5.0 Update.
Last Status: 03/14/01 LOGGED

AC-00-1170 Ma&O GDAC GRAY, R 0417101 D0-1149
(CCR Title: IRIX 6.5.9m Maintenance Upgrade for 5G| Science processor machines only for the ECS pro
Motify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for
SGI| Science processor has been received from the SMC and installed
Last Status: 12/14/00 LOGGED

AC-00-1142 M&O GSFC GRAY, R. 04/10/01 00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd ¢

Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at GSFC.
Last Status;  12/05/00 LOGGED

AC-00-0854 MA&O GSFC GRAY, R. 04/17/01 00-0857
{CCR Title: Baselina Tripwire 1.3 for IRIX 6.5)
Notify CM via ecscm@eos. hitc.com when Tripwire 1.3 for IRIX 6.5 has been installed at
GSFC per PSR 914-TDA-0143,
Last Status;  09/19/00 STATUS CHECK

5
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-01-0277 MEO GDAC GRAY, R 04/11/01 01-0243
{CCR Title: Install Cell Manager 1.6.2 at the DAACS and update the Baseling)
Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been
installed per instructions provided by document 914-TDA-058-REVO1 at GFSC.
Last Status: 03/27/01 LOGGED

AC-01-0247 M&O CM HARRIS, F. 05+30/01 01-0227
(CCR Title: Add g0spgi1 1o baseline)
Inform CM when you have implemented red-line changes to baseline documents.
Last Status: 03/21/01 LOGGED

AC-01-0283 M&O0 CM HARRIS, F. 04/09/01 01-0244
(CCR Title: DIP PC Software Baseline Removals)

Inform CM when you have updated baseline doucuments indentified in CCR#01-0244.
Last Status:  03/28/01 LOGGED

AC-01-0273 MED CM HARRIS, F 04/11/01 010243
(CCR Tile: Install Cell Manager 1.6.2 al the DAACS and update the Baseling)

Notify CM via e-mail (ecscm) when updates to baseline documents per the CCR for
DCE Cell Manager 1.6.2 have been incorporated in the XRP baseline documents.
Last Status:  03/27/01 LOGGED

AC-00-0B40 M&O CM HAUPT, &. 04/03/01 00-0826
(CCR Title: Delivered Custom Code Baseling)
Inform CM when you have updated new delivered custom code baseline document
520-TDX-0185.
Last Status: 11/15/00 STATUS CHECK Status fix

AC-01-0014 M&OD DEWV JOHNSTON, D. 04/0301 01-0024
(CCR Title: Enhanced ESDT Update Capabiliity)
Please inform CM via (ecscm) when the SDSVR Development (enhancement of the
ESDT update capability) is complete,

Was given to CCB Chariman to review for ERB on 3/23/01.
Last Status: 01/12/01 LOGGED

AC-01-0251 M&D NSID LUTES, R. 04/05f01 01-0255
{CCR Title: Authorize the release and installation of POS Input Server (PDSIS) for the OPS Mode to all
Notify CM via e-mail (ecscm) when you install PDSIS software at NSIDC,
Last Status: 0322101 LOGGED

AC-01-0045 M&O NsID LUTES, R. 0417101 01-0046
{CCR Title; Update docs for PDS. archive migration at GSFC, LaRC, NSIDGC)

Inform CM when you have installed archive migration hardware at NSIDC,
Last Status: 01/23/01 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-00-1141 MaO0 NSID LUTES, R. 04730101 00-1095
({CCR Title: Baseline Engineering Technical Directive for Solanis, SGI, and HP systems, standard ineld
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at NSIDC.
Last Status: 12/05/00 LOGGED

AC-00-0811 MED NSID LUTES, R. 04/30/01 00-0804
(CCR Title: Deploy ClearCase 3.2.1 1o EDF, and deliver the upgrade release package to SMC for distribu
Notify CM when Clearcase 3.2.1 has been installed as per 914-TDA-045-Rev01 at
NSIDC.
Last Status: 08/17100 LOGGED

AC-D0-0914 M&OD NSID LUTES, R. 043001 00-0779
(CCR Title: Purify 4.5 for 2G| IRIX 6.5.6 maintenance upgrade for the ECS project)
Inform CM when you have upgraded Purify to version 4.5 for IRIX 6.5 host at NSIDC.
Last Status:  08/12/00 LOGGED

AC-01-0221 MED EDC ROCKVAM, T. 0417101 01-0246
({CCR Title: Update 5TH 03 Microcode (FIRMWARE, MC))
Inform CM when you have updated STK D3 Microcode.
Last Status.  03/21/01 LOGGED

AC-01-0258 MA&D EDC ROCKVAM, T. 04/15/01 01-0256
(CCR Title: Release SGI Qlogic Patch Test Executable for PDS)
Install release SGI Qlogic Patch Test Executable for PDS on e0dig01. E-Mail
ecscm when the patch is installed.
Last Status:  03/26/01 LOGGED

AC-01-0208 M&O EDC ROCKVAM, T 04/10/01 01-0219
{CCR Title: Add and Update STK Microcode Baseling)

Inform CM when you have implemented Add and Update STK Microcode Baseline.
Last Status:  03/14/01 LOGGED

AC-010213 MAO EDC ROCKVAM, T. 08f27/01 01-0214
(CCR Title: Install DEVision 3.1.8 at the DAACS and update the Baseling)
Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at
EDC DAAC
Last Status: 03/14/01 LOGGED

AC-01-0155 M&O EDC ROCKVAM, T. 04/17/01 01-0173
{CCR Titla: Software Version 58,07 PSR. Delivery to the DAACS)
Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at EDC.
Last Status:  03/08/01 LOGGED

AC-00-1207 MAO EDC ROCKVAM, T. 04/09/01 00-1163
{CCR Title: Install PDS equipment at EDC)

Inform CM when you have returned the following equipment to EDF after PDS is
operational: 3 CDROMs attached to e0dis01, 2 8mm stackers attached to e0dis02 (EIN
3013, 3014)
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Action No. CcCB DAAC Actionee Date Due CCR No.
Last Status: 12/19/00 LOGGED

AC-00-1193 MEO EDC ROCKVAM, T. 0417101 00-1141
(CCR Title: Procure Spares to reduce DAAC downtime)
Natify CM via ea-mail (ecscm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
Last Status: 12/14/00 LOGGED

AC-00-1168 M&QO EDC ROCKVAM, T. 0417101 00-1149
{CCR Title: IRIX 6.5.8m Maintenance Upgrade for SGI Science processor machines only for the ECS pro
Motify CM via e-mail (ecsem) when tar file for IRIX 6.5.9m Maintenance Upgrade for
SGI Science processor has been received from the SMC and installed.
Last Status: 12/14/00 LOGGED

AC-00-113%9 ME&D EDC ROCKVAM, T. 04417101 00-1095
(COR Title: Baseline Engineering Technical Directive for Solaris, $GI, and HF systems, standard inetd c
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at EDC.
Last Status: 12/05/00 LOGGED

AC-00-0807  M&O EDC ROCKVAM, T. 04/09/01 00-07893A
(CCR Title: 3Gl IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr

Update or verify Console1 and Console? baseline as attached in CCR 00-0793A during
DAAC's IRIX 6.5 Transition at EDC.
Last Status:  09/11/00 LOGGED

AC-01-0274 M&O EDC ROCKVAM, T. 0411101 01-0243
(CCR Title: Install Call Manager 1.6.2 af the DAACS and update the Baseling)
Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been
installed per instructions provided by document 914-TDA-058-REVD1 at EDC.
Last Status: 03/27/01 LOGGED

AC-01-0282 MEQ LARC TILLIE, A. 042001 01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)
Inform CM when you have sent redline floor plan ($20-TDL-004-Rev(3) to Tim Wells.
Last Status: 04/04/01 LOGGED

AC-00-1184 MAOD LARC TILLIE, A 04/09/01 00-1141
(CCR Title: Procure Spares fo reduce DAAC downtime)
Notify CM via e-mail (ecsem) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
Last Status: 12/14/00 LOGGED

AC-010284 MA&OD LARC TILLIE, T. 04/30/01 01-0280
{CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)
Inform CM when you have sent redline B40-TP-004-01 to Gary Gavigan.

Last Status: 04/04/01 LOGGED

Page 7



Action No. CCB DAAC Actionee Date Due CCR MNo.

AC-01-0044 ME&D EDS WELLS, T 0331101 01-0038
{CCR Title: Replace gOconsaled INDY with an 02)

Inform CM when you have replaced gOconsole1 INDY with an 02
Last Status: 01/23/01 LOGGED

AC-01-0220 MED EDS WELLS, T. 0&/30/01 01-0227
{CCR Title: Add g0spg11 to basaeling)

Inform CM when you have updated 920-TDG-004 (floor plan) to show gOspg11.
Last Status:  03/20/01 LOGGED

AC-01-0290 Ma0 EDS WELLS, T. 040501 01-0286
(CCR Title: Transfer to LaRC Sun Sparc Workstation for ECS Dashboard Web Server)
(Mike Gee) Inform CM when you have fransferred to LaRC Sun Spare workstation for
ECS Dashboard Web Server.
Last Status: D001 LOGGED

AC-01-0253 M&O EDS WELLS, T. D4r30/01 01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)

Inform CM when you have updated floor plan (920-TDL-004-Rev03) from redline.
Last Status:  04/04/01 LOGGED

AC-01-0248 M&O EDS WELLS, T. 041501 01-0257
(CCR Title; Relocate Bmm stacker at NSIDC for PDS)
Inform CM when you have provided redlines for 820-TDN-04 for 8 mm stacker
relocation fram nOdisOzto nOdig0&.
Last Status:  03/22/01 LOGGED

AC-01-0062 M&O EDC WELLS, T. 0411501 01-0087
{CCR Title: Add new Sun E3500 to M&D network)
Inform CM when you have updated 520-TDL-004 Floor Plan. Please give CM a copy.
Last Status:  01/31/01 LOGGED

AC-01-0111 MEO EDS WELLS, T. 04/15/01 01-0116
(CCR Title: Request for Sparc20 Systems to be configured at LaRC on M&D network for dashboarnd, CO
Inform CM when you have updated 520-TDL-004 Floor Plan.
Last Status; 02/21/01 LOGGED

AC-00-0843 MEO EDS WELLS, T. 04/15/01 00-0840
{CCR Title: DUE: Add Origin 200 as Test Data Machine at GSFC DAAC)
Update floor plan and cable management plan 920-TDG-004 and 520-TDG-005.
Last Status: 08/23/00 LOGGED

AC-00-0880 MEO EDS WELLS, T. 04/15/01 00-07593
{CCR Title: 5G| IRLX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr
Update 920-TDX-004 (Floor Plans) as a result of the approval of this CCR. Send
softcopies to CM via ecscmi@eos. hitc.com when complete,
Last Status;  08/01/00 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR MNo.

AC-00-0565 MED EDS WELLS, T. (41 5001 Q0-0556
{CCR Title: Database Monitaring in PVC)
Update 920-TDP-009 (Cable Management Plan) as a result of this approved CCR.
Last Status: 08/06/00 LOGGED

AC-00-0320 M&OQ EDS WELLS, T. 04/15/01 00-0278
{CCR Title: Relocation of gDacs02 (1828) from N143 to Distribution Area in C101)
Upon receipt of red-line document of 920-TDG-004, update document and submit to
ME&0 CCB.
Last Status: 03/21/00 LOGGED

AC-00-0345 MO EDS WELLS, T. 04/M15/01 00-0279
(CCR Title: Installation of g0mopdT in C101 console 29 for Ingest reporting)
Update 920-TDA-005 (Cable Management Plan) as a result of this CCR.
Last Status:  03/28/00 LOGGED

AC-00-0327 MED SED WELLS, T. 04f15/01 00-0241
(CCR Title: Remova Ingest Waorkstation from ECS Design)
Update 920-TDX-005 to reflect the changes in this CCR.
Last Status: 03/21/00 LOGGED

AC-00-0328 M&O EDS WELLS, T. 0471501 00-0241
(CCR Title: Remove Ingest Workstation from ECS Dasign)

Update 820-TDX-04 (Floor Plan) to reflect the change in this CCR.
Last Status: 03/21/00 LOGGED

AC-00-0507 MEO EDS WELLS, T. 041501 00-0485
{CCR Title: Add g0spg10 and RAID to supporl SSIT)

Update 920-TDG-004, and 920-TDG-005, to reflect addition of g0spg10 to baseline.
Last Status: 05/16/00 STATUS CHECK We deleted 920-TDG-012 because this should n

Records printed: 74

Page 9



ECS Configuration Change Request Page 1 of 1 Pageis)

1, Orlginator 2. Log Date: 3. CCR #: 4. Rev: | 5. Tel: 6. R #: | 7. Dept,

Byron V. Paters 2. APR OL | Ol-02387 | — |sovssz4or7  |21c | sED

8. CCR Title: Update Enginesring Technical Direclive Il:;r Ananymous FTP

9. Origin Slgnature/Date 10, Class 11. Type: 12. Need Date: 04/13/01
Bt Vi 31300 T e

13 GHIEII Manager Signature/Date

24la2/ie

14, Category of Change:

Update ECS Bassline Doc.

16. Priority: (If “Emergancy”
fill in Block 28).
Foutine

£ 0 Nwge Ao

17, Sehedule
Impact:

16. Documentation/Drawings Impacted:
Add 10 ETD Listing

18. Clis) Atected:ACMHW

19. Release Affected by this Change: 20, Date due 1o Cuslomer: | 21, Estimated Cost:
5B Mona - Under 100K

22, Source Reference:  [FJNCH (attach) | |Actionitem | |Tech Ref. | |GSFC [_|Other
ECSed23530, ECSad2a7T1

23, Problem: (use addilicnal Sheels if necessary)
The axisting anonymous ttp directive needs to be updated for IR 6.5, Also, the ability 1o log the directony in addition to the filenams
in $yslog has been datermined =0 that automated cleanup can be implemented

This directnve was tested in the PG during Drop 64 scenarnios.

24. Proposed Solution: (use additional sheets if necessary)
Implement the directive an all ECS 3GI anonymous ftp servers,

25. Alternate Solution: (use additional sheets if necessary)
MYA

26. Consequences [f Change(s) are not approved: (use additional sheets if necessary)
anorymous fip will continue 1o be broken and automated cleanup will not be possible,

27. Justification for Emergency (if Block 15 Is "Emergency”):

28. Site(s) Affected: | JEDF LIPVC [DOVATC BJEDC X GSFC [HLaRC GONSIDC LISMC LJAK LJPL

EOC IDG Test Cedl  [JOther

29. Board Comments: 30. Work Assigned To: | 21, CCR Cloged Dale:

32. EDFISCDV CCB Chair (Skgn/Date): Dispesition: Approved App/Com, Disapproved Withdraw Fwd/ESDIS ERB
Fed/ECS

33, ME&D CCB Chair (Sign/Date): Disposition: Approved App'Com. Disapproved Wilhdraw Fwd/ESDIS ERB
FedECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fead/ESDIS

CMOTJALD y ECS/EDFSCDVMED

i

L

st d s

1




ECS Configuration Change F_juest v oJe 1 of Page(s)

1. Originator 2. Log Date: 3. CCRA & 4. 5. Tel & Am#& | 7. Dept.
Raw:

Gary Gavigan -J’f / 7( / o/ O/ 0377 __ |ioness4ns | 2008 | mao

8. CCR Title: Procure Product Distrioution System Rimage #2 e0dipd8 for EDC

8, Otbginalnr Signatura/Date il Class i1. Type: 12. Need Date: £/30/01

Doow, Doy alaley | T |o

13 Dtfice Marager 5i I 14. Category of Change: 15. Priority: (If “Emergency’
P fill in Block 28},
jiﬂ lffjf f. -84 2 Aouting

18. Ducumamnhunﬂid’mngu Impacted: 17, Schedule 18. Clis) Atected:MN/A
Impact:
4130001

18, Aelease Affected by this Changea: 20. Date due to Customer: | 21. Estimaled Cost:

58 4130401 Mone - Uinder 100K

22, Source Aeferonce:  LINCR (attach) | JAction ltem | Tech Aef. | |GSFC |%]Other:
Vendor Support Cuaote

23. Problem: (use additional Sheels il necessary)
EDC cannot meest 1helr user load and thair AMA requirements 1o the POS with the curment 2-drive Rimaga unif.

24, Proposed Solution: (use additional sheels if necessary)
Procure lor EDC a second Ramage unit so that EDC can messt their user load and their BMA requiremants for the PDS.

25. Altarnate Solutiom: (use additional sheets if necessary})
Mong.

26. Consequences if Change(s) are not approved: {use additional sheets if necessary)
Fafura to futhll 64 PDS requirements for distribution and AMA.

27. Justification for Emergency (If Block 15 is “Emergency ™)

28. Site(s) Affected: [ JEDF [JPVC [JVATC [MEDC [ ] GSFC [JLaRC LJNSIDC LJSMC LJAK L JJPL
[IEoc []10G Test call  [JOther

20. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date;

32. EDF/SCOV CCE Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS
ERE

33. M&0D CCB Chair (Sign/Date): Disposition: Approvad App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Fwd/ECS

34, ECS CCB Chair (Sign/Date): Disposition: Approved App'Com.  Disapproved Withdraw Fad/ESDIS
EREBE

CMO1.JADD ECSEDF/SCOVMED

SetELLIEY
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ECS Configuration Change Request Page 1 of Page(s)
1. Originater 2. Log Date: 3. CCR & 4. Raov: | 5. Tel: & Rm#& |7.D0ept

Debra Davis 5 APR Ol |of-0249 | — [wmoneesozi |aoof | Rel Dev

3. CCR Title: Insiall the DGE Time Gensesen a SUM DCE client at the DAACs and update the Bassline
d, .J-E__".‘H el Tkt el Fah QLA

g, Originator Signature/Date 0. Class 11. Type: 12. Meed Date: ;;2}01
™ - )6/ , CCR yires

A faa ) A) dita fﬁ*ﬁ‘ﬁm / i

11 nager Sig ate g 14. Category of Change: 15. Priority: (If ‘Emergency”
fill in Black 28}
DOthe
fo 31 :’ jﬂj : Routing

Doe menutlnnlﬂrawiﬂd@mpar:ta-d: T } 17. Schedule 18. Cl{s} Affacted:Mone

See Addiional Nele section Impact:
MiA

19, Release Affectad by this Change: 20. Date due to Customer: | 21. Estimated Cost.
A Qa0 Maone - Under 100K

22. Source Referance: CJMCR (attach) [ ]Action ltem [(JTech Ref. CIGSFC [FOther:
MNona

23. Problem: [use additional Sheets if necassan) .. tak L Zicku g

As part of the HP migratign, install DCE Time Serveyas directed per the attached TD. Once the HPs are migrated from the ECS
baseling the sites will no longer have an uneven number of DT timer san/ers The recommended numbar per sita is any odd numier
Correction creale 3 scenaric whare there 1s an uneven nurmibe of Time seners. It is the courier's rmle o updats all DTS Servers in the
OCE cal, When the primary courier goes down, of I8 unahle to synchronize the senar clocks, the backup takes owver. |1 is imperative
that & DCE DTS backup courier be configured in the DCE call

24, Proposed Solution: (use additional sheets if necessary)

As part of the HP Magration fram the EC3 baseling several sitas will hawe 1o corred this problem by creating an odd number of DCE
Time Servers. This siuation will provide DCE with the comed aynchronization algorithm when trying 1o resync a time servers. The
propodes platform for the newly preedure will be existing SUNs located at the each BN at their sde SUN several wis per site will
e lamger have mstall DBVision at fopt/cellmgr as directed per the attached PSR. Updata the baseline documantation to refiect
change.

25, Alternate Solution: (use additional sheets if necessary)
MIA,

76. Conseguences if Change(s) are not approved: (use additional sheets if necessary)
The price of non-conformance will be OCE cells unable to resolve DCE Time senver synchronization couner issue. This in turn
causes @ problem when resatting (e primary Senver firme &t boot-up time.

27. Justification for Emergency (If Block 15 is “Emergency"):

28, Site(s) Affected: FEDF EPVC [EVATC [EEDC B GsFC ELeRC ENSIDC OsMc Ak [PL
[JEOC (] IDG Test Cell [Cloher

29, Board Comments: 30, Work Assigned To: | 31. CCR Closed Date:

12, EDFISCOY CCB Chair [SigniDate): Disposition: Approved AppiCom. Digapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

33. M&D CCB Chair (Sign/Date): Disposition: Approved AppiCom.  Disapproved Withdraw FwdEEDIS ERB
FwdiECS

34. ECS CCB Chair (Sign/Date). Disposition: Approved AppiGom. Disapproved Withdraw Fwd/ESDIS ERB
Fed/ESDIS

ECS/EDF/SCOVIMED

]

CH01JADD | i e B e
l-"-...tl ; ,3
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ADDITIONAL SHEET

CCR #: or- @ﬁﬁav:

Office: Rel Development

Originator: Debra Davis
Telephone: x0721

Title of Change: Insiali Call Manager 26.1at the DAACs and update the Baseline

S10-TOA-D03

910-TDA-DE3

920-TDE-DDZ,

§20-TOG-002,

920-TOL-002,

S20-TON-002,
820-TOP-002,
g20-TOW-002,

§20-TOS-002,

CMO1A2ADD

B20-TOE-003,

S20-TDG-003,

220-TOL-003,
D20-TON-003,
220-TOP-003,

920-TOW-003,

20-TDS-003.

~m)

'?hil"'r



ECS Configuration Change Request Page 1 of Page(s)
1. Originator 2. Log Date: 3. CCH #: 4, 5 Tel: 6. Am #: | 7. Dapt.
Rav:
Hobart Cola 4_ 5___ .a” ﬂ'n" D‘@ s 301-925-0729 2110C SEDvVHW
& CCR Tille: Aamove adais0T from bassline and make changes for PODS
3, Originator Signature/Date i0. <l 11. Type: 12. Nead Date: 4530701
Y —~
o (V. Serat f’ CCR
T1 e a_A L

13. Office Manag ature/Date

\ —ﬁlﬁi'&"ﬂ ]rc - L'I'—g_'f’."'

14. Category of Change:
Update ECS Basealina Doc,

15, Priority: (If “Emargency”
fill in Bhack 27},
Houtine

Documentation/Drawings impacted:
see atlached sheat

17. Scheduls
Impact:

18, Clis) Aflected:AITHW, DIPHW

18. Releasze Affected by this Change:
58

20. Date due to Customer:

21. Estimated Cost:
Mone - Undear 100K

22. Source Reference;  [JMCA (attach)  |_lAction Hem

[ ITech Ref. [ |GSFC | |Other:

23. Problem: (use additicnal Sheets [ necessary)
The L7 simulgtor at EDC, edals0?. is unused.

Linused disimibution equipment exssts at EDC and additional PDE eguipment nesds o be installed.

24. Proposed Solution: [use additional sheeis If necessary)
see allached sheel

25, Alternate Solution: (use additional sheets if necessary)
Allow the unused aquipment 1o remain at EDC.

26. Consequences If Change(s) are not approved: (use additional sheets il necessary)
Oiher selutions, including perhaps procurerment. will have to be identified for hardware 1o meet dashboard and functionality b

needs.

27. Justification for Emergency (H Block 15 is “Emergency”):

28, Site(s) Affected: | [EDF | IPVC LIVATC [QEDC

[JGSFC [JLaAC [JNSIDC [JSMC [JAK [JJPL

[eoc []iDa Test Cell [Jother
29, Board Comments: 30. Work Assigned Te: | 31, CCR Closed Date:
32, EDF/SCDV CCB Chalr (Sign/Date): Disposilion; Approved App'Gem, Disapproved \Wihdraw Fwd/ESDIS
ERB
33, M&D CCB Chair (Slgn/Date): Disposition: Approved App/Com.  Disapproved ‘Withdraw FwdESDHS ERB

Fwd'ECS

34. ECS CCB Chair (Sign/Date):
ERE

Disposition: Approved App'Com.

Dizapproved Withdraw Fed/ESDIS

CM01JACD Ravisad 32901

ECS/EDFSCOAVMAD

|5




ADDITIONAL SHEET

CCR #: ﬂf’ﬂ')ﬂb Rev:  Originator:
Telephone: Office:

Title of Change:

Affectad documents:

HO-TDA-OOS

920-TDE-001

920-TDE-004

B20-TDE-008

g20-TDE-002

S22-TDE-038 "+0 be rewncued )

Ag-uge LT simulator equipment as follows:

elais07 (EIN 0357): Remove from baseline and retum to EDF for configuration as Dashboard wab sanver for WSIDG
mullipack (EIN 3382): Relocate 10 a0ais03 (the machine currently being wsed for L7 testing)

CDROM drive (EIM 1122): Relocate o edaisdd

Dizk Array (EIN 1450): Ratumn to EDF for reuse in lunctionaily kb salaris 8 string

Ralocate scanner host PC (EIN 3033) and scanner (4994) to M&O and retum bar code printers (2133, 2134) 1o EDF
Install the naw PDS QA PG (11689) as eldip05 and attach the OA DVD drive (11508).
Install the second Rimage Unit in the PDS system [(e0dipd8)

CMOTALADO

|



ECS Configuration Change Request Page 1 of Pageis)

1. Originator 2. Log Date: 3. CCR & 4. §. Tal: G.Rm#: | 7. Dept.
Rew:
Asbert Cola ,]L_ s-of 0l- 430 - 01-925-0798 | 2110C | SED/HW
& CCR Tille: Aeturm unused distribution equipment from LaRS and install new PDS PC
9, Clt_i'lg'nulur Signature/Date 10. Class | 11. Type: 12. Need Date; 4/1341
; rale (g CCR

{II_ ..r-‘{ Jk_ [. l._ \'.-:ul"f.— - l"__ |"l; f
13. Office Manager Signature/Date 14, Category of Change: 16. Prigrity: (Il “Emargency”

| y f i fill in Béock 27).

I g ; Update ECS Baseline Doc. _
P ALY Q. )E(/fg_%{ ‘_f__u_,,- ?5 %’/ﬂ’;’f& / Rautine

16,/ Documentation Drawings Impacted: © 17 117, Schedule 18. Cl{s) Affected:DIPHW
920-TOL-001 , 820-TOL-004 Impact:
18. Release Affected by this Change: 20, Date due to Customer: | 21. Estimated Cost:
3A Mone - Undar 100K

22 Source Reference: [ JNCH (attach) [ lAction Hem | [Tech Ref. | |IGSFC | |Other:

23. Problem: (use additional Sheets il necessary)
Unused destribution hardsare axists al LaRC.
The naw PDS PC is not shown i currant hardware documantation,

24. Proposed Solution: {use additional sheets if necessary)
Rernove and return to EDF unuesad equipmant {scanner host PC, scanner, barecode printers, COROM drives from Kdis01) and
update hardware documentation to reflact removal. Also, update handware documamation 10 relfletl the new FOS PL.

Mote: The scanner host PC and its associated peripherale may be given over to LaAC ME&D i they want the aquipmeant

25, Alternabe Solution: {use additional shesls if necessary)
i,

26. Consequences i Change(s) are not approved: (use additional sheets if necessary)
Inaccurale baseling, patentially wsedul spares will be unevailable at EDF

27. Justification for Emergency (If Block 15 is “Emergency™):

28. Site(s) Affected: | JEDF LJPVC LJVATC LJEDC LJ GSFC [QLeRC [INSIDC [JSMC [JAK [HPL
[CJEQC IDG Tast Call [ ]Odher

28, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32, EDF/SCDV CCEB Chair (Sign/Dale): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS
ERB

33. M&O CCB Chair (Slgn/Date): Disposition: Approved AppiCom, Disapproved Withdraw FwdESDIS ERB

Fwd/ECS

34. ECS CCB Chair [Sign/Date): Disposition: Approved AppiGom.  Disapproved Withdraw Fed/ESDIS
ERB

CMO1JAGD Revised &/2901 ECS/EDFISCOV/MAD

177



ECS Configuration Change Request Page_i of Page(s)
1. Originator 2. Log Date: 3. CCR #: 4. 5. Tel: 6.Am#: | 7.Dept.
Rew:

Maryellen Corbatt Ll APR O |0l-D295 | __ |ao19es0oms  |zomc | sep

8. CCR Title: DCE Cell Manager Sun Migration in SMC

g. uﬂglnnmrSigMuW 10, Class | 11. Type: 12. Nead Date: 04/30/2001
.;f_:% : :{?&# E*Jyﬂj/&ﬂﬂf 1T CCR

13. Offllce Manager Signature/Date 'r 14. Category of Change: 15. Priority: {If "Emeargency”
: : ; o fﬂ- ol Oith fill in Block 27).
ﬁ P d“ﬁﬂ*;w shibii N Rowting
16. Documentation/Drawings Impacted: 17, Schedule 18, Cl{s) Affected:
820-TDS-002 , &1 4 =TDA- g §§- rddi Impact:
19, Release Affected by this Change: 20. Date due to Customer: | 21, Estimated Cosl;
5B Mone - Undar 100K
22, Source Reference:  [INCR (attach) [ |Action Hem [_|Tech Ref. SFC [ |Other:

23, Problem: {use additional Sheets if necessary)
Instalialion of DCE Cell Manager Management Agent on Solarie is nesedad in tha SMC.

24. Proposed Solution: (use additional sheets If necessary)
Install DCE Call Manager Management Agent 1.8.2 on mimss02 per procedures identified in HP Migralicn: DASCOM DCE Cell

Manager Management Agent, Document #914-TDA-058-REVDT.

25, Alternate Solution: (use additional sheets if necessary)
Inconsistent Basaling

26, Consequences if Change(s) are nol approved: (use additional sheets i necessary)
System not at intended basaling

27. dJustification for Emergency (I Block 15 |s “Emergency™):

28. Site(s) Affected: [JEDF LJPVC LJIVATC LJEDC [J]GSFC [JLeRC [JNSIDC [FsMc [JaKk [JuPL
[(Jeocc []1DG TestCell [ ]Other

29, Board Commants: 30. Work Asslgned To: | 31. CCR Closed Datae:
32, EDF/SCDV CCB Chair [Sign/Date): Disposition; Approved App/Com. Disapproved Withdraw Fwd/ESDIS
ERE
33. M&0O CCB Chair (Sign/Date): Disposition: Approved App/Com. Dizapproved Withdraw FwdESDIS ERB
Fuwd/ECS
34, ECS CCE Chair (Sign/Date): Disposition: Approved AppiCom. Disapproved Withdraw Fwd/ESDIS
ERB

Ch01JA00 Revised 37281 O RI G I hj ﬁ\li T ] ? ECS/EDFR/SCOVMED



. _ECS Configuration Change Reguest Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#&: 5. Tal: 6 Am#&: | 7. Dept.

Benjamin D. McKenzie [D AP ROl Ol-0305]

4.
R
#4036 102548 MED

&, CCR Title: DLT data and 9840 cleaning tape procurement

8. Ori or Signa 10. Class 11. Type: 12. Nead Date: 04/30:01
jﬁ\“.jz L¢ "-{/SXM . |

13. Dﬂfnk Ma ura/Date ; 14. Category of Change: 15. Priority: (If "Emargency”
“/ !'{JHA ¢ PRO fill In Block 28).

Routine
1B, Bn:um-nullnrhfﬂriwlng: Impacted; 17. Schedule 18. Clis) Affected:NA
MA Impact:

P8,
18. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
A MA Maone - Under 100K

22, Source Reference: [ INCR (attach) | _lAction ltem [ |Tech Ref. [ JGSFC [X|Other:
DaAC Manager Reques!

23. Problem: (uwse additional Sheets if necessary)
DAAC sites require DLT tapes for expanded backup requirement and fo replace wom out tapes, 9940 cleaning tapes ane required
for naw 9940 drives.

24. Proposed Solution: (use additional sheets if necessary)
Procure DLT tapes and 9940 cleaning tapes.

25, Alternate Solution: (use additional sheets If necessary)
1. Restrict DLT backup requirement to the number of tapes avadable,

25. Consequences if Change(s) are not approved: (use additional sheets H necessary)
If DLT madia i nof procured, sites will not be able to satisfactoraly backup system data. If cleaning tapes are not procured the tape
drive could fail from lack of cleaning.

27. Justification for Emergency {If Block 15 is “Emergency™):

28. Site(s) Atfected: BREDF [HPVC [JVATC [QEDC  [%) GSFC [QL=RC [XINSIDC ESM': CJAK LHPL
[eot [11DG Test Call [ J0ther

28. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App'Com. Disapproved Wihdraw FwdESDIS
ERB
33. M&D CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chalr (Sign/Date); Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS
ERB :

CMO1JAD0 R ' G l I\E [-Sh ‘ | | q ECS/EDF/SCOVMAD




ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCRw#: 4. Rev: | 5. Tel: 6. Am#&: | 7. Dept

Wenhsing Yang L R?RDI D\-030b| — |@onesswrn | 3mac | Dev

B. CCR Title: Dalet obsalete databases thal are not in bassline document for the EDC, GSFC, LaRC, NSIDE, and SMC DAACTs
(820-TDx-009)

8. Originator Signatura/Date 10. Class | 11. Type: 12. Heed Date: 04/10/01
* o0/t fom) cor
prla ey Gy I
13. Office Manager Signature/Date 14, Category of Change: 15. Priority: (H “Emergency”
- fill in Block 28],
l/‘/&m" ,{___,_,_ a ?JA 4 Ay Other ot
16. Decumentation/Drawings Impacted: 17. Schedula 18. Cifs) Affected:Nona
Mone Impact:
Mona
19. Aelease Affected by this Change: 20. Date due to Customer; | 21. Estimated Cost:
Ga Mang = Undar 1008

22. Source Reference:  LINCR (attach)  |_JAction ltem | |Tech Ref. [ JGSFC [X]Other:
Soeftmehed-S-bei— 0 or,[

23. Problem: (use additional Sheets if necessary)
The cbsolete databases need to be deleted to match what are documentedthe HW/Database Mapping baseline for EDC, GSFE,
LaRG, NSIDG, and SMC DAACCS (920-TDx-009)

24. Proposed Solution: (use additional sheets If necessary)
The chsolele dalabases need to be deleted to match what are documentadthe HW/Database Mapping baseline for EDC, GSFC,
LaRC, NSIDC, and SMC DAACCs (920-TDx-009)

25. Alternate Solution: (use additional sheets if necessary)
MNA

26. Consequences if Change{s) are not epproved: (use additional sheets if necessary)
The databasas at DAACSs do not match the HW/Database Mapping baseline documents for the DAACs. The obsolete databases

waste the system resources,

27. Justification for Emergency (If Block 15 is "Emergency™):
A

28. Site(s) Affected: [ JEDF [IFVC LIVATC [XEDC [X] GSFC [QJLaRC [ANSIDEC [QSMC [JAK [WPL
[Jeoc [1IDG Test Cell _[]Other

20, Board Comments: 30. Werk Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

33, M&O CCB Chair (Sign/Data): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved AppiCom. Disapproved Withdraw Fwd/ESDIS ERB
FedESDIS

CMOTJACD ('H_"Ir"”\‘ I ! ‘20 ECS/EDF/SCOVIMAO

'\\‘-.ilhﬁf. W



ADDITIONAL SHEET

CCR #: D\»p%b[, Rev: = Originator: Wenhsing Yang
Telephone: x4071 Office: 3204C

Title of Change: Deiet obsolete databases that are not in bassline document for the EDEC, GSFC, LaRC, NSIDG, and
SMC DAACCs (820-TCre-008)

EDC Obsolate Database Names

On elmshd3_smr: DEVision

On elmss21_snn EcsAciStorage, EcsAclStorage _TS1, EcsAciSiorage _TSE,
mss_db, mas_db_TS51, mes_db_TS2

On e0pls02_sn FMA

On elspald_srr pdps, pdpe_TS1, pdpe_TS2

GSFC Obeolete Database Mames
On gacg0i_sr EcDsScienceDataServer1_TS3 (lemporary for DASHBOARD)

statstestd (temporary for DASHBOARD)
stmghdb1_TS3 (temporany for DASHEOARD)
On glicgQ1_srvr; Ingest TSI {lemporary for DASHBOARD)
On glins02_srvr S8IT and SSIT_TEST  (temporary until move fo MED somewhare
O glmshDB_grvr: CBWVision
On glmss21_smn EcsAciStorage (temporary for Lou's testing)

EcsAciStorsge _TE1 (temporarny for Low's testing)
EcsAciStorage _TS2  (temporary for Lou's testing)
EcsAciTemp {CCH remova)

VDB {lempeorary for DASHBOARD)
On glplsd2_srvr : pdpa_T&3 (Stay: temporary for DASHBOARD)
On gOsps0s_sovr CAR, LOU, 5PG {Stay as DAAC Unigue Extension)
LaRC Obsolete Database Names
On Kins2_srvr: SubServer, SubSarver_TS1, SubServer_TS2
O 0msh03_srvr : DEVision
On Bplsdt_smr: FR
On I3sps03_srvr pdps . pdps_TS1,  pdps TS2

WSIDC Obsolete Dalabasa Mames

On nlacgll_srvr EcDsSciancelataServer1 _TS2, simgtdb1_T&2

Om ndicg_srer: Ingast _TS2

On n0ins01_srvr: BubSerner_T52

On nbins02_srvr ; EcDmDictiService_T32, loAdAdvSenice_TS2

On nomsh03_smr: DBVision

On nOmas21_smn EcsAciStorage, EcsAciStorage _TS51, EcsAciStorage_TS2, mss_acct_db_TS2,
ms=s_db, mas_db_TS51, and mas_db_T52

On nOpl=01_sgrvr FMR, pdps_TS2

On nOsps08_smr : pdps, pdps_T51, pdps_TS2

EMC Obsolete Database Names

On mdmshia_srr: DBVision

On mimss16_srvr EcsAciStorage, EcsAclStorage _T51, EcsActStorage_TS2, mss_db, mss_db_TS51,

and mss_db_TS2

T ORIGINAL
[



ECS Configuration Change k. yuest F.ge 1 of Page(s)

1. Originator Z. Log Date: 3. CCR & 4. 5 Tal: 6. Am & | 7. Depl

Aew:
Charyl L. Jones J-f‘ / 43/ LY / -d.ﬂ? ~— | 301-825-0629 2015 M&CD

8. CCR Title; Authorize the release and nstallation of 8 new vergion of PDS Input Server (FDSIS V 1.0 A2 and PDESA W 1.0.1) to
tha DAACE, WVATC. PVC, and the EDF

9 ﬂrigimlurﬁ ature/Date 1w 11. Type: 12. Need Date: 11APR201
el N o edper | TL e
13, Office Manager Signature/Date 14, Category of Change: 15. Priority: (if "Emergency”
it e e o Othar fill in Block 27).
?‘Eﬁﬁyﬁ’m LFr pesd 4&43./&&”“ oy
16. Documentation/Drawings Impacted: 17. Schedule 18. Clis) Affected:PDS
814.TDA-151-Reava.doc Impact:
MIA
18. Aelease Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5B 11APR2001 Mone - Undar 100K

22, Source Reference:  LIMNCR (attach) | JAction ltem | |Tech Ref. | |GSFC | |Other
AM_5X_01infegration of the EDC Product Distrbution System (PDS) with ECS

23, Problem: (use additional Sheets if necessary)
This i a requast for an wdpate to the POEIS installation based on a new version of the PDSIS and PDSSA sofiware. Also PDS
Hotbackup script and cron changes ware macds,

24, Proposed Sclution: (use additional sheets if necessary)
Daliver tha following files: pdsstbackup.sh, pdsitbackup.sh, pdsbackup.sh, PDSIZ.JAR, PDSIS_DB_TAR.GZ,
POSIS_FAM_TAR.GZ, PDSIS_OPS_TAR.GZ. PDSIS_TS1_TAR.GZ, PDSIS_TS2_TAR.GZ, and pdssa_v1_0O.far

23, Alternate Solution: (use additional sheets i necessary)
Mona,

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
There will be no DVD and C0 distributicn capabllity for the Agua Launch,

27, Justification for Emergency (If Block 15 is "Emargency’):

2B. Site(s) Affected: (MIEDF [PVC [GVATC [JEDC L4 GSFC [QLaAC DANSIDC [JSMC [JAK LIJPL
[Jeoc [11DG Test Cell  [Jother

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32 EDF/SCOV CCB Chair (Sign/Date): Disposition: Approved AppiCom. Disapproved Withdraw Fwd/ESDIS
ERE

33, M&0 CCB Chair Sign/Date): Disposition: Approved App'Com. Disapproved Withdraw FPwd/ESDIS ERB

FWwdrECS
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ADDITIONAL SHEET

CCR #: 5!'*'M Rev: = Originator: CheryiL Jones
Telephone: 301-025-0629 Office: mao

Title of Change: Authorize the release and installation of & new version of PDS Input Server (PDSIS Y 1.0 B2 and
PDSSA V 1.0.1) to the DAACS, VATC, PVC, and the EDF

The PDS software delivery contains the following tar files defivered on CD-R: CD-AOM titled PDSSA Installation Media Releasa
1.0.1, dated 330/01 and PDSIS V1.0 B2, dated April 2, 2001.

PDEIS filas:

040211 09:56a 184,125 PDSIS JAR

0402901 02:55a 11,579 PDEIS_DBE_TAR.GZ
D402 05:55a 520,618 PDSIS_FRM_TAR.GZ
0330001 o2:0dp 1,818,276 PDSIS_OPS_TARGZ
030071 02:04p 1,839,411 PDSIS_TS1_TAR.GZ
0330001 C2:04p 1,841,240 PDSIS_T52 _TARGZ
POEAA filas:

0400101 04:50p 390,001,600 pdssa_vi_0.tar
ACTIONS:

Ch;

Repeast the document number 914-TDA-151-Fav 2 Earh Obsaning System Distributed Information System
Cora System (ECS) Product Distribution System (FDS) Rsleass Document dated April 2, 2001,

CLEARCASE:
CM extracts the Tar fiée(s) from the CO-RA: CD-ROM fitled PDSSA Installation Media Release 1.0.1, dated 3/30/01 and PDSIS
V1.0 A2, dated April 2, 2001, slong with pdssibackup.sh, pdsithackup.sh, pdsbackup.sh, and provides fo the SMC.

SMC
Provide the TAR files that was built by CLEARCASE to the DAACs, PVC, VATC, and the EOF.

DAALS Install Instructions:

Faollow the instructions provided in the PSR document 814-TDA-151-Rev 2 Earth Observing System Distributed Information
Systam Core System (ECS) Product Distribution Systam (PDS) Raleasa Documeant dated April 2, 2001.

PD%S Hotbackup script and cron changes ara identifiad here for quick referenca,
A few updates 1o the holbackup scripls and cron for PDS,

1. Change the fallowing twa lines i oracle's crontab to maks
sure thare &5 a space betwsen the [} and tha

20 6 " " 16 fusrbinind /data3foraclel/oracle_backupshol_backups -mitime
+30 -gxec binfrm -1 [} %
00 & * * 1-8 fusrbinfind /data3oracie/oracle_backups/archive_logs -mtime
+30 -exec Binfrm - )

2. Feptace the following three flas in the
fuerecalOPS/COT S orack/SCRIPTS directony:

pdsstbackup.sh
pdsitbackup.sh FArinsang 25
UH ad H:i :i._l.:'-



pdsbackup.sh

3. Varify the permizsions on these three {es ara set to 750 becauss
the fisa contain (he pasaword for Oracle's sysiem user, Also, because of
this you obviously need 1o update the scripts whan you change the password

for the sysiem user.
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ECS Configuration Change Request Paga 1 of Pageis)
1. Originatar ! 2  Log Date: 1 CCR#: 4 Rev; | 5. Tal: | 8. Rm & | 7. Dept.
| |
Cigwi - | . A1 | = !
David Hanson l ol f-‘ﬂﬁ 31. 2 301.814-5218 | BSFC S3aT
03 30 I | ] Build 32, |
| 0 . | 1300

8. CCR Title: PGEPKS: Simple, new EGOT for hausing seence soltware achive packages

9. OCriginater Signa (Dale oranid Regen | 10, Clazs ] 1. Type: | 12, Weed Date: 45002001
Llfw i [T [
A . I r =

13. Difich Manager Sfnature/Date — 5[ o, 12625310 | 14, Category of Change: | 15 Priority: (If “Emargency”

. ; i fill in Biok 28

i Indhal ECS Basaling Dac. . !
L 'fﬂl :}_:IJJ_:'-:P‘ == j Faoutirne
16. Dochimigptation) rawings Impacted;: : 17. Schedule 18. Cis) Affecied:Nang
Nome | iImpact:
| Nome

15. Release Affected by this Change: | 20. Date due to Customer: | 21, EsBmated Cooh
ye I Wone - LUndar 100K

22. Source Reference:  CINCR [amach) [ Action fiem CITech Ref. _GSFGC [ |Other
A

#3. Problem: [use additional Sheets if necessary)
A0 ESDT is needed for insenting sciense softwars srehive PRCEAQES NG (e archive. These packages wauld be tar files of the FE
sturee code and any reguired static irpu files (2.5, Lockup tables). Minimal metadsts ang 2&MICES Bre naeded m the gesorininr fije

24, Proposed Solution: {use additional sheets If Mecessary)

Wee have cresled an ES0T calles BEERPKS that will insert the BLrEnce BIQORtnm package 1ar file alang with the Basaciaed sralic
input files fe.g. Lookup tables). This is an Easy way for algorithm packages io be managed. We wauld fike to Bave this ESOT
Basglited in the ECS The maximum size of a POE PHG granule would be ghaut 2 GE (headed ealy for MODIS PGEA whoss
wockup tables are unusually fzroe). For mest, the Bizes would be several MB. The gatimated rumbier of granules far MODIS Terrs
MCDIS Agua, and AIRS througheut the e of ihese missions is ~500. Clder varsione {orsnules) can ba datetad

25, Alernate Solution: (use addibonal shewts I necessary)

See Additional Shees,

25, Enstuuenm if Change(s} are ner approved: (use additional sheets if necessany)
Seimnce algoritnm paskages can not ba arzhived in an easily ma Mageable way.

FiB Justifieation for Bmergency (If Block 15 s “Emergency ™)
N1,

28. Sita(s) Affected: TIEDF PVC [JVATC LJEDC ] GSFC [JleRC JNSIDC L ISME &k el
JE0c [ DG Test Cadl [JOther

29 Board Comments: 30. Work Assigned To: | 31, CCR Closed Date.
|

a2, ‘EnwscnvﬁT:h.arqsigmmuJ; | Disposition: Aggraved Appicom Disaporoved Withdraw FwAESDIS BB
FwoiECS

33. M&O CCB Chair (SigniDate): Disposition:. Approved AppiCom. Cisapproved Vilndraw Fwd/ESDIE EBE |
Fwd/ECS

34, ECS CCB Chair (Sign/Date): Disposition: Approved AppiGom.  Dlsaporoved inare Fwd/ESDIS E08 |
FedfESDIS
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ADDITIONAL SHEET

cer#: OF DAY Rev: Originator: David Hanson
Telephone: (301)814-5218 Office: S5FC Build 32, S130MGESFC Bulld 32, 51300

Title of Ghange: PGEEPKG. Simple, new ESOT for housing science software archive packages

Block 26;

Tha ECES-deliverad SSAP ESDT and the assoclated S3AP Editor GUI were |ooked at. One problem s the size limitation

imposed by the toal. This limitation was hil when we iried packaging MODIS PGEQD3 (which has lookup tables approaching 2 GB
in tatal) In agdition, the GLI IS everly complicated and lime consuming to use. It reguires the tester to catapgorize each
compaonent of the package. This would be a significant impediment, particulardy when dealing with MODAPS algonthm packages
nat under GDAAC contral for which littie is known (the GDAAC is responsible for “passing throwgh™ and archiving MODARS
alegorihms when requested from the vser community ). Given gur simple goal of only inserting tar files into the archive, the
S3AP functionality is not well-suited
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MAR TO 'Sl 12:4% FP R SAEACQ0000 TO SE@192=03521 LR
ECS Cenfiguration Change Reqguest Page 1 of Page(s)
1. Originater | 2= Log Date: | 3. CCR # V4. Rev: | 5. Tel: | 6 Rm% |7, Dept ]
. | | |
Righard Sirub | 331 614 5742 Hiog g Bld 3=
[ 3}3{1’&; ol-02%] | — | | |

2. CCR Title: Pasedineg EcTsChenDnver
i 'ehs v cone

3. _Onginator Signature/Data = 10. Ciass | 11, Type: 12. Need Date: 4/13071
& s vy e T 'i-"-'.:+ -‘_‘,.f" g R
- ; 27 |
S 3 0/, |

14, Lategary of Shange: 15, Pricrity: {If "Ermmrgency”

13. Office Manager Signature/Date’ ! i
f 1 Update ECS Baseline Doc fill In Block 28)
{r- e ft’?-' e EW%EI%H | | Emergency
18, Documentation/Drawings Impacs 3 Y 17. Sohedule 18. Gi(s) Affected;
Impact: |
19. Release Affoctod by this Ghang- | 20, Daie due to Customer: | 21. Eafimaled Cost
| MHone = Uinder 100K

22. Source Referance: [DNCR (attach) 'jm-'.tinnllcm _JTech Ref, [ GSFC [ jther:
ECSedi0352

23, Problam: {use additicnal Bheets of nucessary)

The EcTsCliemDriver daeg net work with nafch 58,07 POS.04  The Geddard DAAC oparalions and SSIAT have developed a heavy
relance on the Gardon Brandyburg EcTs tool calied the ChaniDriver {for SDERV). Without it we cannat maintain scheduss. We nead
The insart and acguire capabilities it has, ALS0! NOTE! It muet be able 1o a4sign Drisvity and it mus? be able 1o provide SOSRY wilh 3
UsarZlring

4. Proposed Solution: [use addition.| sheets (1 neEcessary)
A the EcTsChantDrivar to the ECQ‘BaT 2line 2o it will b2 maintainad by the unsurcassed develapmeant team thars

CAF Torm, ol

GH

28, Allemate Solution: [use agdldonal sheets if neceasary)
Wea have too much invested in the CliamtDriver In the farm we USS 10 Use alesnate solutions that have haan discussed

26, Consequences if Changeis) ars not appreved: [use additienal sheets If necessany)
351&T could not maintain scheduls
OFS Distnbution would be significantly | m, - deded,

ek itdas, T Mo )4 PS
27, Justification for Emergefdy (If Blog - 13 in “Emergensy”);

Dalays the install of gtur;r:l? inte aperat s in suppart of May 8° MOSS.3 testing.
a7

4 - aep EE--;;E&..?E-M' _
28. Site(s) Affected: [JEDF [PV [ WATC [JEDC (] 6sFc ClLeRC [NSIDGC CISMG [JAK LJJPL

[IEOC [11D¢ “est Call Other

= o owE b oo

%%ﬂgmﬂﬁb‘hh_ With 36 HemdLED "'"”TEEI Work Assigned Ta: | 31. CCR Closed Data:
e tna, oo e .
| Dispesition: Approved App/Cam. ﬂlaaﬁp.meuLm\ﬂEEm_wj FwdESDIS ERE
F =
|~ Dispoaition: ﬁiﬂmﬁcm Dizapproved Withdraw FwdESDIS ERE
Fwd/ECS
. ECE CCE Cf Disposition: Approved App/Com. _5isapnrnued Withdraw ?Esnis ERB
! FerdlESDIS
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